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CONTRACT NO. TASK NO.
CONTRACT INSPECTION REPORT 251
25X1

T0: DATE

7 May 1970

INSPECTION REPORT NO. (1f finnal, so state)

13 A

ESTIMATED COMPLETION DATE

8 March 1971 25X1A

NAME OF CONTRACTOR

25X1A

tYPE OF COMMODITY OR SERVICE

Fabrication of g High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE THE CONngCTOR WILL PROUABLY REMAIN WITHIN ALLOCATED

@] YEs D o FUNDS ves [Jwo IF ANSWER IS "NO" ADVISE REC.

OMMENDAT1ON AND/OR ACTION OF SPONSORING OFFICE, ON

), REVERSE HEREOF., IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - § F/) DITIONAL FUNDS INVOLVED.

PER CENT OF FUNDS EXPENDED - 82%

HAS AN [INTERI!M REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Ea YES [] NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIYERED TO CONTRACTOR DURING THIS PERIOD? [:] YES [%] NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
IS THIS AN INCENTIVE CONTRACT X7 xes ] o NOTE :
IF YES, CHECK TYPE PPL USE REVERSE SIDE FOR COMMENTS,
B cosr AWARD [ eerrormance [J veriveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR
1. D OUTSTAND ING 4. &] ABOVE AVERAGE ~ ..o 2. D UNSATISFACTORY
2. D EXCELLENT _ 5. [:j AVERAGE T :

3. E] VERY GOOD , 6. [:] MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR
REASONS ON REVERSE SIDE.

IS UNSATISFACTORY OR MINIMUM ACCEbTABLE INDICATE

RECOMMENDED ACT | ON
EE] CONT INUE AS PROGRAMMED [:] WITHHOLD PAYMENT PENDING
a ] SATISFACTORY PERFORMANCE
Declass Review by NIMA/DOD

I ' CLOSE OUT ' [:] OTHER (Specify) ,

IF THIS IS A _FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE

AND CERTIFY THAT .ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE
APPLICABLE, THE FOLLOWING: . . N \ '
. o DOES NOT ' DOES NOT
ITEM J 4 E C'p |-
- REC'D APPLY | _ ITEM REC'D APPLY
PROTOTYPES . MANUALS .
DRAWINGS AND SPECIFICATIONS . ) FINAL REPGRT
PRODUCTION AND/OR OTHCR SPECIAL TOOLING
*END I TEMS
~ OTHER GOVERNMENT PROPERTY :
DATE OF LAST CONTACT WITH CONTRACTOR . ) . . L 25X1
29 April 1970 C " -
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NARRATIVE REPORT R NTERIM [ ¥InAL

) " 25X1A |

1. The technical monitor visited  |from 27 to 29 foril 1970. 25X1A
During this visit, a ncw program gschedulc was agreed upon will follow-
up with paper work to the contracts officer requesting a change in contract

completion date. Under the new schedule
| - | 25X1A
a. The o‘ptical tests were completed | on 4 May. 25X1,A
b. The optics will be air freighted on_19 May. .. - 25X1A
= _'a. Acceptance tests on the correlabion sysbem will take place
ferom 4-15 May e et 2P
v d. The Tigh Precision Stereo Comparatbor will be assembled,
checked out and ready for preacceptance testsl |on 26 August. 25X1A
e. The instrument will arrive [on 30 September. 2EX1A
— £. The insbrument will be ingtalled and ready for acceptance
tests on 25 November. 25X1A
g. mexpects to leave | [oy 8 December . —~—
h., c contract completion date Will be 8 March 1971 ‘\i 25X1A

o2, The stage controls were tested at the plant and both the —
joystick and track balls appear to functlon properly.
25X1A
3. Total authorized funds:
25X1A
)
ILLEGIB
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